Grantee: New York

Grant: B-13-DS-36-0002
January 1, 2023 thru March 31, 2023 Performance

Grant Number: Obligation Date: Award Date:
B-13-DS-36-0002

Grantee Name: Contract End Date: Review by HUD:

New York 09/30/2025 Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
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$35,800,000.00

Total Budget:
$35,800,000.00

Disasters:

Declaration Number
No Disasters Found

Narratives
Executive Summary:

The New York State Public Housing Resiliency Pilot Project was awarded funding through the HUD National Disaster
Resilience Competition to enhance the resiliency of four storm-impacted Public Housing Authorities (PHAs). The New York
Governor’s Office of Storm Recovery (GOSR) will oversee the project to assess and address the critical and growing physical
resilience needs of housing assets vulnerable to coastal and riverine flooding and the related impacts of climate change,
including sea-level rise, increased precipitation, and extreme temperature. The project will also include a workforce
development component to assist with meeting the economic and social resilience needs of residents who are vulnerable to
socioeconomic stressors and environmental shocks. The project has two components: 1) piloting innovative, replicable
mitigation and resiliency interventions at select public housing properties, and 2) creating job training and placement
workforce development opportunities. The State will provide grant funding to five sites at four PHAs. The four PHA partners
are Freeport, Long Beach, Town of Hempstead, and Binghamton. The State will implement site-specific resiliency
interventions based on the Enterprise Community Partners’ Ready to Respond Toolkit and Multifamily Housing Resilience
Strategies, including but not limited to: resilient new development (at Freeport Housing Authority); resiliency retrofits to
building envelope (at all other sites); nature-based stormwater management features; nature-based coastal protection
features; and resilient back-up power/power generation systems. The construction and site planning techniques include:
protection features that reduce vulnerability; adaptation features that respond to changing climate conditions; redundancy
features that maintain critical services during an event, enabling residents to shelter in place in low-level weather events;
and social resilience features that facilitate community cohesiveness, increase the quality of life through exposure to natural
features and increase economic opportunities through workforce development. Consulting engineers have evaluated each of
the five sites for the suitability of these resilience strategies, which are based on best practices and field research by
technical experts and informed by FEMA guidance, technical analysis, and case studies. GOSR engaged Enterprise
Community Partners, residential construction engineers, building science professionals, developers, and housing finance
experts to identify appropriate resilience measures for each site. In consultation with architects and engineers, GOSR crafted
site-specific strategies. GOSR has partnered with the Long Beach School District’s Adult Learning Center (ALC) to implement
the second component. The workforce development component will create targeted employment and training opportunities
for residents of the three participating Long Island PHAs. ALC will educate, train, and connect up to twenty (20) PHA
residents with building trade opportunities. This pre-apprenticeship program, offering direct placement into employment will
create a pathway to employment in construction trades. The construction of new housing and rehabilitation of existing
housing are eligible activities which meet the LMI National Objective. The targeted PHA sites overwhelmingly serve senior
and family households with incomes below 50 percent of Area Median Income. At least 51 percent of the unitsin each
building assisted will be occupied by an LMI household. These projects are federally funded PHAs and have housing goals to
ensure equal opportunity and to affirmatively further fair housing objectives to qualify for annual allocations of HUD
resources. GOSR will monitor the efforts of the PHAs to satisfy and confirm that PHAs meet their statutory obligation to AFFH.
The workforce development component is an eligible public-service activity with a limited clientele of LMI persons.

MID-URN Areas:

GOSR ultimately identified five properties at four PHAs in two Target Areas - Broome and Nassau counties - which have the
highest remaining unmet recovery need (URN) for rental housing in the New York State MID-URN areas after accounting for
assistance provided by GOSR’s NY Rising Housing Recovery Programs and other sources. GOSR used the best available FEMA
PA data and internal program data to identify PHA-owned facilities sited in the 100-year or 500-year floodplain in Target
Areas with housing URN. GOSR then analyzed this subset of properties for a tie-back to the qualified disaster(s), site-specific
unmet needs, and geographic and demographic considerations with the goal of serving vulnerable populations and
addressing a range of resiliency challenges.
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Key Agencies, Partners, Positions, Personnel:

GOSR will partner with several agencies and organizations to carry out this project. These include the NYS Homes and
Community Renewal (HCR), Housing Finance Agency (HFA), Binghamton Housing Authority, Freeport Housing Authority,
Town of Hempstead Housing Authority, Long Beach Housing Authority, Enterprise Community Partners (ECP) and the Long
Beach Adult Learning Center (ALC). In addition, the State - through GOSR, in partnership with HCR, ECP, and WegoWise- will
investigate opportunities to increase resilience and further reduce the energy demand of these buildings through smaller
scale retrofits such as weatherproofing and lighting upgrades. The four Public Housing Authority (PHA) partners identified
project sites that sustained damage during Superstorm Sandy, Hurricane Irene, and/or Tropical Storm Lee. Damage included
flooding, damage to electrical and mechanical systems, loss of power creating unsafe conditions, and loss of habitability. The
five properties selected for this project represent different building typologies including low-rise, high-rise, coastal and
riverine sites, senior and family facilities, and are ideal candidates for performance retrofitting and/or new resilient new
construction. The new construction project achieves substantial support utilizing HUD's Section 18 program by bolstering the
FEMA disaster relief funds and CDBG-DR funds which provide access to private debt and equity investment for a resilient
new affordable housing project. The PHAs will be responsible for using CDBG-NDR funds to carry out activities in a manner
satisfactory to GOSR and consistent with any standards required as a condition of providing these funds. The use of the
funds will result in either retrofitting or new construction of five Public Housing Authority properties to the benefit of the
residents of these specific properties. ECP will be responsible for supporting GOSR with project design; facilitating design
process with PHAs to integrate green, resilience and health measures into a comprehensive rehabilitation scope; providing
training and technical assistance to PHAs’ building staff to help establish best practices in Operations and Maintenance and
asset management; providing technical assistance to GOSR as needed; coordinating a PHA resilience Learning Collaborative
and; memorializing lessons learned. ALC will be responsible for providing outreach, screening and program selection for
residents of the PHAs in Freeport, Town of Hempstead and Long Beach. ALC will identify, select and enroll 20 eligible
residents in an apprenticeship preparation training program and upon successful completion, work on placing graduates of
the program on construction projects. Grantee key personnel are as follows:

Robert Miller, Chief Financial Officer, GOSR

Charles Mathew, Director of Finance and Budget, GOSR

Thehbia Hiwot, Executive Director of Housing, Buyout, and Acquisition Programs, GOSR

Paul Lozito, Managing Director, Housing, Buyout, Acquisition, GOSR

Matilda Addo, Director Housing Policy and Affordable Housing, GOSR

Charles Hovanic, Senior Program Manager and Policy Advisor Il, GOSR

Cara Corrigan, Housing Program Manager Il, GOSR
Jane Brogan, Chief Policy and Research Officer, GOSR
Laura Katz, Director of Policy, GOSR

Gabriel Cortes, Senior Policy Analyst, GOSR

Overall This Report Period To Date
Total Projected Budget from All Sources $0.00 $35,800,000.00
Total Budget $0.00 $35,800,000.00
Total Obligated $701,258.42 $33,928,599.07
Total Funds Drawdown $701,258.42 $33,928,599.07
Program Funds Drawdown $701,258.42 $33,928,599.07
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $373,253.01 $33,928,599.07
HUD Identified Most Impacted and Distressed $373,253.01 $33,928,599.07
Other Funds $0.00 $0.00

Match Funds $0.00 $0.00

Non-Match Funds $0.00 $0.00
Funds Expended
Overall This Period To Date
Long Beach Adult Learning Center $ 73,801.31 $ 238,054.60
New York State $299,451.70 $ 33,690,544.47
Progress Toward Required Numeric Targets
Requirement Target Projected Actual
Overall Benefit Percentage 50.00% 100.00% 99.76%
Overall Benefit Amount $17,005,000.00 $34,010,000.00 $33,928,599.07
Minimum Supporting Leverage $.00 $.00 $.00
Minimum Direct Leverage $.00 $.00 $.00

2

(I,
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Limit on Public Services
Limit on Admin/Planning
Limit on Admin

Most Impacted and Distressed

Overall Progress Narrative:

$5,370,000.00
$7,160,000.00

$.00

$35,800,000.00

$238,054.60 $238,054.60
$1,790,000.00 $.00
$1,790,000.00 $.00

$37,215,971.89 $33,928,599.07

Public Housing facilities in New York State are still recovering from Hurricane Irene, Tropical Storm Lee, and Superstorm
Sandy. The State was awarded $35.8 million for the Public Housing Resiliency Pilot Program. This program aims to reduce
the impacts of coastal and riverine flooding by targeting storm-impacted Public Housing Authorities (PHA) in Nassau and
Broome Counties. Additionally, the State made a commitment to provide workforce development opportunities for residents
at three storm impacted PHAs located in Nassau County. The State is providing funding to four PHAs for site-specific physical
resilience recommendations based on new resilient guidelines provided by Enterprise Community Partners. During Q1 2023,
GOSR worked with Town of Hempstead Housing Authority, Long Beach Housing Authority to continue construction and
resiliency improvements at Channel Park Homes, Mill River Gardens and Inwood Gardens. In Q1, 2023, GOSR funds were
used to reimburse the Binghamton Housing Authority for resiliency improvements and project delivery costs at North Shore
Towers (this project is associated with RSEXT-PHARP-Binghamton-LMI). Substantial completion of BHA North Shore Towers
project was achieved during Q4 2022. During Q1 2023, closeout was finalized for BHA North Shore Towers project and the
Workforce Development project with the Long Beach City School District.

Project Summary
Project #, Project Title

9999, Restricted Balance
Admin, Administration

LTC, Long-Term Commitment
NDR, Resilience Work

OV, Outcome Value

SL, Supporting Leverage
Activities

Project #/ NDR / Resilience Work

This Report

Program Funds
Drawdown

$0.00
$0.00
$0.00
$701,258.42
$0.00
$0.00

To Date
Project Funds Program Funds
Budgeted Drawdown
$0.00 $0.00
$1,790,000.00 $0.00
$0.00 $0.00
$34,010,000.00 $33,928,599.07
$0.00 $0.00
$0.00 $0.00
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Grantee Activity Number: NYS-NDR-PHA-Hempstead
Activity Title: Hempstead PHA Resilience

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NDR Resilience Work

Projected Start Date: Projected End Date:

01/24/2017 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod New York State

Overall Jan 1 thru Mar 31, 2023 To Date

Total Projected Budget from All Sources $0.00 $13,725,211.21

Total Budget $264,329.32 $13,725,211.21

Total Obligated $576,379.52 $13,675,547.27

Total Funds Drawdown $576,379.52 $13,675,547.27
Program Funds Drawdown $576,379.52 $13,675,547.27
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $248,374.11 $13,675,547.27

New York State $248,374.11 $13,675,547.27
Most Impacted and Distressed Expended $248,374.11 $13,675,547.27

Activity Description:

The goal of this activity is to carry out the project delivery of providing resilient retrofitting at Inwood Gardens and Mill River
Gardens in Oceanside and Inwood, NY to benefit the residents of these PHA facilities. The project delivery includes

partnership with Enterprise Community Partners to project design with team, Energy Benchmarking, and

procurement of design and construction teams to
complete construction at the PHA facility.

Location Description:

Town of Hempstead

Mill River Gardens

2900 Rockaway Avenue

Oceanside, NY 11572

Latitude 40.642652, Longitude -73.655963
Inwood Gardens

255 Lawrence Avenue

Inwood, NY 11096

Latitude 40.622225, Longitude -73.738731
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Activity Progress Narrative:

In Q1 2023, construction activities continued at Mill River Gardens and Inwood Gardens. During the quarter, GOSR funds were

used for program delivery and construction costs.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: NYS-NDR-PHA-LongBeach
Activity Title: Long Beach PHA Resilience

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NDR Resilience Work

Projected Start Date: Projected End Date:

01/24/2017 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod New York State

Overall Jan 1 thru Mar 31, 2023 To Date

Total Projected Budget from All Sources $0.00 $11,233,351.00

Total Budget $0.00 $11,233,351.00

Total Obligated $51,077.59 $11,201,614.01

Total Funds Drawdown $51,077.59 $11,201,614.01
Program Funds Drawdown $51,077.59 $11,201,614.01
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $51,077.59 $11,201,614.01

New York State $51,077.59 $11,201,614.01
Most Impacted and Distressed Expended $51,077.59 $11,201,614.01

Activity Description:

The goal of this activity is to carry out the project delivery of providing resilient retrofitting at Channel Park Homes in Long
Beach, NY to benefit the residents of this PHA facility. The project delivery includes partnership with Enterprise Community

Partners to project design with team, Energy Benchmarking, and procurement Of dGSlgn
and construction teams to complete construction at
the PHA facility.

Location Description:

Long Beach Housing Authority
Channel Park Homes

500 Center Street

Long Beach, NY 11561
Latitude 40.591116, -73.66589

Activity Progress Narrative:

In Q1 2023, GOSR continued to work with contractors on construction activities.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: NYS-NDR-Workforce-ALC
Activity Title: ALC Workforce Development

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

NDR Resilience Work

Projected Start Date: Projected End Date:

01/25/2017 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Long Beach Adult Learning Center

Overall Jan 1 thru Mar 31, 2023 To Date

Total Projected Budget from All Sources $0.00 $238,054.60

Total Budget ($67,411.40) $238,054.60

Total Obligated $73,801.31 $238,054.60

Total Funds Drawdown $73,801.31 $238,054.60
Program Funds Drawdown $73,801.31 $238,054.60
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $73,801.31 $238,054.60

Long Beach Adult Learning Center $73,801.31 $238,054.60
Most Impacted and Distressed Expended $73,801.31 $238,054.60

Activity Description:

The workforce development component will create targeted employment and training opportunities for residents of the three
participating Long Island PHAs. ALC will educate, train, and connect up to twenty (20) PHA residents with building trade
opportunities. This pre-apprenticeship program, offering direct placement into employment will create a pathway to sustainable,
high-wage employment in construction trades.

Location Description:

Workforce development sites vary depending on the trade. The Long Beach Adult Learning Center will select the training sites
for program participants. The mailing address for the Long Beach Adult Learning Center is 500 Centre Street in Long Beach.
NY 11561. Latitude 40.590901, Longitude -73.665816.

Activity Progress Narrative:
During Q1 of 2023, GOSR finalized the closeout for this project.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Non-business 0 11
8
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Cases closed 0 0 0
# of Cases opened 0 0 0

This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Low
9/20

12/20

Low
12/13

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 9/20 100.00
0/0 12/20 100.00

Cumulative Actual Total / Expected
Mod Total Low/Mod%
0/0 12/13 100.00

Activity Supporting Documents: None
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